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Reviews In-Progress 
 

• Operations and Maintenance Plan for Hydraulic Containment System in North 
West Area; 

 
• Sodium Permanganate Performance Assessment Report; 

 
• Third Quarter 2007, Routine Monitoring Report; 

 
Activities completed last week 
 

 Onsite:  
 
• Continued construction of concrete pad for HCS and trenching for piping; 

continued electrical work and installation of lighting; 
• Conducted operations and maintenance (O&M) activities for soil vapor extraction 

system;  
 
Offsite:  
 
• Completed sampling of vapor probes on Golden West Lane; 

 
Activities planned for this week 

 
Onsite:  

 
• Continue construction of pads and installing piping for HCS; conduct pressure 

testing for the piping; 
• Continue electrical work; 
• Continue O&M activities for soil vapor extraction system; 
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Offsite:  
 
• Install HCS monitoring well on Golden West Lane; 

 
Repository Update 
 
The following table provides the title and date the documents were sent to the 
repositories: 
 

Date Title 
Sent to 

Repositories 
5/20/2007 Revised Interim Remedial Investigation Report 9/13/2007 
6/27/2007 Soil Gas Sampling, Additional IAQ Sampling, and Sub-

slab Depressurization at 2368 Buckboard Lane, Norco, 
California 

9/17/2007 

6/29/2007 Screening Feasibility Study 12/5/07 
7/2/2007 Wyle Response to DTSC 12-20-06 Comments to Interim 

Remedial Investigation Report Prepared by ENVIRON on 
September 8, 2006 for Wyle Laboratories, Inc. 

9/17/2007 

7/6/2007 Continuation of Performance Monitoring Demonstration 
Plan 

9/17/2007 

7/26/2007 Data Transmittal: Response to DTSC Comments Dated 
July 20, 2007 

9/17/2007 

7/30/2007 NPDES Permit No. CAG918001 Monitoring Report for 
April 1 to June 30, 2007 

9/17/2007 

7/31/2007 Second Quarter 2007 Routine Monitoring Report 12/6/07 
8/9/2007 Technical Memorandum for On-Site Northwest Area - 

Tracer Test 
9/17/2007 

8/22/2007 Data Transmittal: Second Round Perimeter and Sub-slab 
Soil Gas Sampling at the Norco High School Science 
Building 

12/6/07 

8/27/2007 Data Transmittal: Third Quarter Air Quality Sampling 
Results 2281 Golden West Lane, Norco, California 

12/6/07 

9/9/2007 Data Transmittal: Indoor Air Quality (IAQ) Sampling 
Activities at Targeted Residences on Hillside Avenue, 
Buckboard Lane, Citation Drive, Golden West Lane and 
Third Street 

12/6/07 



Former Wyle Laboratories Norco Facility Site  
December 17, 2007 
Page 2 
 

Date Title 
Sent to 

Repositories 
10/9/07 Modify Sampling Analysis Plan to include Passive 

Diffusion Bags (PDBS) Sampling for Select Wells 
12/12/07 

10/24/07 Modifications for Hydraulic Containment System 
Northwest Area 

12/6/07 

10/24/07 Request to Amend Quarterly Soil Gas and Ground Water 
Sampling Program 

12/12/07 

 


